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July 7, 2011

Chip Humphrey

U.S. Environmental Protection Agency, Region 10
805 SW Broadway, Suite 500

Portland, OR 97205

Kristine Koch

U.S. Environmental Protection Agency, Region 10

1200 Sixth Avenue, Suite 900, M/S ECL-115 -
Seattle, WA 98101 - : .

Re: Lower Willamette River, Portland Harbor Superfund Site

USEPA Docket No: CERCLA-10-2001-0240 ’\ | W@/[Zl}%// ﬁ%‘/ o

Monthly Progress Report for June 2011

§

Dear Mr. Humphrey and Ms. Koch: ‘ : T )

This monthly status report provides information required by the Portland Harbor Superfund Site
Administrative Settlement and Administrative Order on Consent (ASOC).

1. ACTIONS TAKEN IN JUNE 2011

o LWG responded to EPA’s June 6, 2011 alternatives screening stipulated penalties email on June
9,2011.

o LWG provided proposed resolutions to EPA’s FS tools memo comments on June 10, 2011.

e LWG provided additional agenda details for the June 21 and June 22, 2011 draft FS key elements
check in on June 15, 2011.

e LWG requested a clarification on the proposed resolutions to EPA comments on the FS tools
memos on June 23, 2011. ' ‘

o LWG provided the updated Portland Harbor RI and FS database files on June 27, 2011.

e LWG provided a proposed supplemental Table 9-2A to the Programmatic Work Plan on June 28,
2011.

e LWG provided a rev1sed table of proposed resolutions to EPA comments on the FS tools memos
on June 29, 2011.

Deliverables Approved by EPA
None.

Deliverables Submitted to EPA

* LWG provided the draft FS key elements check in presentation materials to EPA on June 6, 2011.
e LWG held the draft FS key elements check in with EPA on June 21 and June 22, 2011.
o LWG provided the Round 3 Sediment Trap Deployment Field Report on June 30, 2011,
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Comments/Documents Provided by EPA

* On June 2, 2011, EPA provided a list of additional documents to review in preparation for the
June 21 and June 22, 2011 draft FS key elements check in.

* LWG received from EPA a clarification on the alternatives screening stipulated penalties on June
6,2011.

e EPA provided notations to the LWG’s proposed resolutions to EPA’s comments on the FS tools
memos on June 20, 2011.

e LWG received from EPA a clarification on the proposed resolutions to EPA’s comments on the
ES tools memos on June 27, 2011.

2. PROBLEMS ENCOUNTERED, ANTICIPATED DELAYS, AND SOLUTIONS

None.

3. RESULTS OF SAMPLING, TESTS, AND OTHER DATA RECEIVED

None.

4. SCHEDULE FOR THE NEXT FOUR MONTHS

Work covered by the ASOC that is potentially planned for July, August, September, and October 2011
includes the following:

e July 5, 2011: Submittal of the Draft Final BERA
e July 2011: Submittal of the Human Health and Ecologlcal Risk Management Recommendations
* August 29, 2011: Submittal of the Draft Final RI

Submittal dates for pending documents currently under preparation by LWG and scheduled for submittal
_in upcoming months are listed in Table 1 — Status of Active LWG Deliverables — Portland Harbor RI/FS.
This table has been reformatted from previously submitted versions to only include pending and recently
submitted deliverables for which EPA comments or approvals are required. Table 2 = Status of LWG
Deliverables — Portland Harbor RI/FS reflects the more complete list of LWG submittals and is equlvalent
to the former Table 1 provided in previous progress reports.

5. DOCUMENTS AND ISSUES AWAITING EPA RESPONSE

EPA comments or approvals have not been received on a number of documents that have been submitted -
to EPA as required by the ASOC; these submittals are listed in Tables 1 and 2. The LWG requests that
EPA provide document approvals for these submittals to verify that the terms of the ASOC are being met
and issues are resolved to maintain progress on the RI/FS. Also, the LWG believes that many of the
documents listed as future submittals in Table 2 are no longer needed (see Status/Comments column) and
requests that EPA review the list and confirm that these documents are indeed not needed. ’




If you have any questions, please give me a call at (503) 688-5057.

Sincerely,
et koSt
\

Jennifer Woronets
LWG Administrative Project Coordinator

Copies: Jim Anderson, ODEQ (email only)
Matt McClincy, ODEQ (email only)
Rob Neely, NOAA (email only)
Brian Cunninghame, Confederated Tribes of Warm Springs (email only)
Rose Longoria, Confederated Tribes of Yakama Nation (email only)
Julie Weis, Confederated Tribes of Siletz (email only)
Audie Huber, Confederated Tribes of Umatilla (email only)
J D Williams, Confederated Tribes of Umatilla (email only)
Brandy Humphreys, Grand Ronde (email only)
Lisa Bluelake, Grand Ronde (email only)
Erin Madden, Nez Perce Tribe (email only)
Colin Wagoner, Ridolfi (email only)
Jennifer Peers, Stratus Consulting (email only)
LWG Management
LWG Repository
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Table 1. Status of Active LWG Deliverables - Portland Harbor RI/FS

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Draft Final BERA 07/05/2011 | _ _

Human Health and July 2011 | _ i

Ecological Risk Management

Recommendations

Draft Final RI 08/29/2011 | _ 5
Notes:

! - Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

? - Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Undcrg indicates text change from last progress report.
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Table 2. Status of LWG Deliverables - Portland Harbor RI/FS

Deliverable’ Submittal Status/ Comments EPA Comments
‘ Deadline’ Target Date

Round 1

Round 2 Biota

Final Round 2 QAPP On 2/9/2006, the LWG
Addendum 6: Sampling of submitted a response to EPA's
Benthic Invertebrate Tissue , comments on the 11/23/2005
version of the QAPP
addendum. The LWG has not
heard back from EPA on that
response. The LWG believes
that a final QAPP in not
required. Need EPA
agreement that this final
QAPP is not required.

Hydro/Sed Modeling

Groundwater Pathw

Round 2 Groundwater 7 5 TBD Ou-tsding issues to T

Pathway Assessment addressed in GW Appendix to
Sampling and Analysis Plan - Draft RI Report.

Response to EPA Comments
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Deliverable'

Submittal
Deadline?

Status/ Comments EPA Comments
Target Date

Revised Round 2
Groundwater Pathway
Assessment Sampling and
Analysis Plan (including

| Appendix A - Site Summaries
and Appendix B - Pilot Study
Data Report)

Revised Round 2 FSP for

Sampling of Shoreline Seeps
at Human Use Beaches

TBD

No longer
needed

Outstanding issues to be
addressed in GW Appendix to
Draft RI Report.

The only seep determined to
pose a potentially complete
exposure pathway is discharge
from Outfall 22B. The
existing data from Outfall 22B
include the upland COIs and
meet the data quality
requirements for risk
evaluation (Category 1/QA2).
Based on the Round 2 Report
evaluations, no additional seep
data are needed. Therefore,
this FSP is no longer needed.
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Deliverable’ Submittal Status/ Comments EPA Comments
] Deadline’ Target Date

Natural Attenuation

Step 2 Natural Attenuation No longer |
Evaluation Report needed ‘
Tech Memos
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Revised Approach to

deliverable is no longer
needed.

Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Revised Comprehensive TBD | Ina 1/11/2006 meeting with
ERA Approach TM EPA, the LWG proposed

deleting this deliverable. The

LWG has not heard back from

EPA on this proposal. Need

EPA agreement that this

7/20/2006 | The revised approach to
Determining Background for determining background for
the Portland Harbor the Portland Harbor Superfund
Superfund Site Site will be provided in the
Draft RI Report
Process for Delineating the The approach for Delineating
Extent of Contamination the Extent of Contamination
Upstream and Downstream Upstream and Downstream of
of the IS4 ' the ISA will be provided in the
Draft RI Report
COPC Selection Interim ~1/23/2006 | In a 1/11/2006 meeting with
Deliverable EPA, the LWG proposed
deleting this deliverable. The
LWG has not heard back from
EPA on this proposal. Need
EPA agreement that this
deliverable is no longer
needed.
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Deliverable' Submittal | Status/ Comments EPA Comments
| | Deadline® | Target Date
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Deliverable’ Submittal Status/ Comments EPA Comments
Deadline® Target Date

General Field/Data/RI Reporting

Validated Analytical Results | 90 days
following
completion of
each sampling
activity
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LOWER WILLAMETTE GROUP
 Deliverable' Submittal Status/ Comments EPA Comments
Deadline’ Target Date

Draft Final BERA

7/5/2011

Human Health and
Ecological Risk Management
Recommendations

July 2011

| Draft Final Remedial
Investigation Report

8/29/2011

STORMWATER

SEDIMENT
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EPA Comments
Target Date

FATE & TRANSPORT R e
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LOWER WILLAMETTE GROUP
Deliverable’ Submittal Status/ Comments EPA Comments
Deadline’ Target Date
CULTURAL RESOURCES
[ Draft Cultural Resource 12/16/2005 | Submitted 12/16/2005 [ 2/14/2006; EPA comments
| Survey Report | not time-critical at this
| point in the project

Notes:

'~ Bolded Deliverables are primary deliverables per Section XIX., Paragraph 4 of ASOC (EPA 2001a).
Unbolded Deliverables are secondary deliverables per Section XIX, Paragraph 5 of ASOC.
Italicized Deliverables do not have stipulated penalty amounts.

2. Listed Submittal Deadlines are for draft documents. Unless otherwise specified, all final documents are due to
EPA 30 days following receipt of comments from EPA.

Only deliverables due within the next four months are shown.

Deliverable completed and approved by EPA.
Deliverable submitted to EPA and its partners.
Underlining indicates text change from last progress report.
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